
ID Task Name

1 LGA GRANT WORK PLAN
2 Grant Agreement Effective Date

3 Task 1: Public Hearing/Board Resolution to Develop Plan

4 1.1:  Develop Resolution and Conduct Public Hearing

5 1.2:  Board of Directors Adoption of Resolution

6 Task 2: Temecula Valley Basin GWMP Development Team

7 2.1:  Establish Plan Development Team

8 2.2:  Plan Development Team Meetings

17 Task 3: Outreach, Education and Community Involvement

18 3.1:  Establish Plan Outreach Team

19 3.2:  Plan Outreach Team Meetings

28 3.3 Community Outreach and Education

29 3.4 Written Statement for Interested Parties Participation in Plan Development 

30 Task 4: Data Collection

31 4.1: Conduct Data Collection 

32 Task 5: Review Basin Documentation and Determination of Additional Research and Analyses

33 5.1: Review Data/Identify Additional Research/Analyses Needed

34 5.2: Conduct Additional Research and Analyses

35 Task 6: Identify Projects and Programs to Meet Goals and Objectives of Plan

36 6.1: Review/Consider Basin Data to Identify Project and Programs

37 6.2: Identify/List Projects and Programs to Include in Plan

38 Task 7: Prepare Draft GWMP

39 7.1: Prepare and Circulate Administrative Draft 

40 7.2: Prepare and Circulate Public Review Draft 

41 7.3: Receive and Review Comments, and Develop Response to Comments Matrix

42 Task 8: Prepare Final GWMP

43 8.1: Incorporate Comments 

44 8.2: Prepare Final GWMP

45 Task 9: Conduct Public Hearing and Adopt Final GWMP

46 9.1: Conduct Public Hearing on Final GWMP

47 9.2: Resolution by Board of Directors to Adopt Plan 

48 Task 10: Submit Final GWMP to DWR

49 10.1: Submit Hard and Electronic Copies of Final GWMP to DWR

50 10.2: Submit Required Groundwater Recharge Map to Local Planning Agencies

51 Task 11: Grant Administration and Reporting 

52 11.1:  Finalize LGA Agreement and Related Documents with DWR

53 11.2:  Quarterly Progress Reports/Invoices

62 11.3 Final Report to DWR
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RANCHO CALIFORNIA WATER DISTRICT
Local Groundwater Assistance Grant Proposal

Development of Temecula Valley Basin Groundwater Management Plan
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Red stars/marks denote major milestones
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